

**REVISED - Estimated Timeline**

**Review of Additional Information on the Deep Geologic Repository for Low and Intermediate Level Radioactive Waste Project**

<b>Activity / Milestone</b>	<b>Approximate Timing</b>
Minister requests additional information from OPG	February 18 <sup>th</sup> , 2016
OPG's Response received by the Agency	December 28 <sup>th</sup> , 2016
OPG's Response posted to the public registry	January 3 <sup>rd</sup> , 2017
Conformity Review of OPG's response by Agency and Federal Review Team	January 3 <sup>rd</sup> to 16 <sup>th</sup> , 2017
<b>Public Comment Period</b> / Technical Review of OPG's response	January 18 <sup>th</sup> to March 6 <sup>th</sup> , 2017
Agency requests additional information from OPG	April 5 <sup>th</sup> , 2017
OPG's Response received by the Agency	May 26 <sup>th</sup> , 2017
Agency commences preparation of Draft Report and Potential Conditions	June 26 <sup>th</sup> , 2017
Minister requests additional information from OPG	August 21 <sup>st</sup> , 2017
OPG's submits Response to Minister's Request	TBD
Agency resumes preparation of Draft Report and Potential Conditions	TBD
<b>Public Comment Period</b> on Agency's Draft Report and Potential Conditions (30 days)	TBD
Agency finalizes report and Potential Conditions	TBD
Submission of Decision Package to Minister	TBD

↑  
Indigenous consultation occurs throughout  
↓

\*Should the Agency or the Minister determine that additional information is required from OPG, the estimated timeline is subject to change.