
 

RT.15-IR#1D – Project Schedule 

 

The CVM the current project schedule details the submission of the required approvals under the Water Act, EPEA and Coal Conservation Act to occur late in Q4 2016 or early Q1 2016.This would allow 

for start of construction in Q3 and Q4 of 2016 for start of mining. 

If the current schedule is executed then full production is expected to be reached by 2018 with all mine equipment relocated into the Project area. Full production is expected to continue until 2034 

when annual production rates slowly decline as the remaining reserve area is completed. The life of the CVM, based on the remaining reserves within the Project area and currently licensed mining 

areas, is 2038, an operating life of 25 years. 
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Regulatory Process HEARING

CEAA Joint Panel Process

Joint Review Panel

Hearing Decision

License Application Submission/Review

Erith Corridor 12 Months

10 Year Mine License 16 Months

Construction Activity
Road 10 Months - Primarily Winter

Mining Preparation Tree/Topsoil Clearing

Facilities

Mining Activity
Dragline Move/Overhaul 12 Months

Initial Dragline Stripping

Initial Coal Haul

Full Production

Reclamation Activity

2015 2016 2017 2018


