
Springbank Off-stream Reservoir Current as of 'December 7, 2021
Schedule subject to change

Pre-construction Submittals Jan-2022 Apr-2022
Clearing and Grubbing Feb-2022 Mar-2022

River Diversion Jul-2022 Sep-2023
Service Spillway Sep-2022 Jul-2023
Diversion Inlet Sep-2022 Mar-2024
Floodplain and Auxiliary Spillway Sep-2023 Mar-2024

Stage 1 Excavation May-2022 Oct-2023
Stage 2 Excavation May-2024 Oct-2024

Low Level Outlet Works Mar-2022 Sep-2022
Stage 1 Embankment May-2022 Oct-2023
Stage 2 Embankment May-2024 Oct-2024

Operation Schedule Start Date End Date 
Operational for Design Flood Mar-2025 NA

IAAC condition 12.2: The Proponent shall submit to the Agency a schedule outlining all activities 
required to carry out all phases of the Designated Project no later than 60 days prior to the start of 
construction. The schedule shall indicate the commencement and estimated completion month(s) and 
year(s) and duration of each of these activities

Off-stream Storage Dam

Construction Schedule Start Date End Date 

Diversion Structure

Diversion Channel

IAAC condition 12.4: The Proponent shall provide Indigenous groups with the schedules referred to 
in conditions 12.1 and 12.2, and any update to the initial schedule made pursuant to condition 12.3 at 
the same time the Proponent provides these documents to the Agency.


	IAAC_Condtion_12.2

