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1.0 INTRODUCTION

Seabridge Gold Inc. (Seabridge) requested EBA Engineering Consultants Ltd. operating as EBA, A Tetra

Tech Company (EBA) to evaluate the feasibility of winter road access to the proposed Kerr Sulphurets

Mitchell (KSM) Mine. The winter access road would be used to mobilize initial equipment and supplies into

the mine site. The equipment and supplies would be used over two years to enable preliminary

construction work to be carried out at the mine site, as well as to construct an extension to the existing

access road from the Eskay Creek Mine site in the Unuk River valley to the proposed KSM mine site area.

In 2009, EBA, assisted by Nuna Logistics Limited (Nuna), conducted a preliminary evaluation of a winter

haul road. The route would begin near the Granduc Mine following the Bowser River valley north until

reaching the Frank Mackie Glacier, where it would traverse the glacier into the Ted Morris Creek valley and

end at Sulphurets Creek. The winter access road was to be used to mobilize a relatively small fleet of

construction equipment and supplies to allow tunnelling and road construction to begin on site before the

main access road was constructed to site from Highway 37. The total length of the initially proposed

winter access road was on the order of 42 km with roughly 29 km of the route being on the glacier. The

evaluations carried out in the fall of 2009 and spring of 2010 identified that the portion of the route in the

Bowser Creek valley was going to be fairly challenging because of the topography in the valley. In addition,

as logistics planning continued on the project, the overall project design team expressed a desire to

mobilize both larger and more equipment to site using this winter access road. The results of the initial

evaluations were presented in a report titled, “Preliminary Evaluation, Proposed Winter Access Road, Kerr

Sulphurets Mitchell Mine, BC” dated May 2010.

In 2011, EBA was asked to further evaluate both the initially proposed route and alternate routes on the

Berendon Glacier, which terminates very close to the Granduc Mine site and also connects to the Frank

Mackie Glacier. Pretium Resources Inc. (Pretium), the operators of the nearby Brucejack Lake property,

used the initial portion of this route to move limited construction and exploration equipment into their site

during the winter of 2010/11. Some of the mobilized equipment is being used to construct an access trail

from an abandoned trail in the Bowser River Valley onto the Knipple Glacier. Using the Berendon Glacier to

gain access to the Frank Mackie Glacier may be a better route than using the over land winter trail, which
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would have to be constructed in the Bowser Creek valley. The Berendon Glacier route might even increase

the length of time that the haul road could be used.

The 2011 evaluation included reconnaissance of the Berendon Glacier route, the Knipple Glacier route, and

also a quick assessment of potential access onto the Salmon Glacier. This letter report discusses the

feasibility of utilizing the noted potential routes for early access into the KSM site.

2.0 2011 ROUTE RECONNAISSANCE

The 2011 route reconnaissance was carried out by Kevin Jones, P.Eng., of EBA and Brett Wildman of Nuna

on September 12 and 13, 2011. The potential routes were examined using helicopter support operating

out of Seabridge’s Sulphurets camp. The general locations of the various routes are shown on Figure 1 and

each is discussed in the following sections.

2.1 Berendon Glacier to Frank Mackie Glacier Route

Pretium utilized the Berendon Glacier and Frank Mackie Glacier to gain access to the Brucejack Lake area

during the winter of 2010/11. The route on the glaciers was still visible during the September

reconnaissance. Seabridge also provided EBA with photos taken during the winter of 2011 showing the

location of the routes utilized to gain access onto the Berendon Glacier near the Granduc Mine (see

Photo 1). Photo 1 clearly shows the large amounts of snow that collect in this area. Enough snow falls to

fill in most of the crevasses on the glacier.

Figure 2 shows the potential route up the Berendon Glacier eventually joining the Frank Mackie Glacier.

The suggested route follows the route used by Pretium to gain access to the Frank Mackie Glacier during

the winter of 2010/11. However, four locations along the route will likely be challenging for mobilizing

significant sized equipment:

1. Station 0+200 to 1+000 – This section is quite steep and as shown on Photo 1 (winter) and Photo 2

(summer) the access route used by Pretium follows one of two narrow valleys between outcropping

rock. The width of the two small narrow valleys and the steepness of the route will be a challenge.

Some of the loads may have to be moved by winching up this section.

2. Station 6+800 to 7+100 – This is the steepest section of the entire route, being an approximately 30%

upwards grade on the haul leg (see Photos 3, 4, and 5). Pretium appeared to have moved directly up

this slope with the equipment that they mobilized, but the actual method that they used is not known.

The loads may have been winched up the slope. Switchbacks may have to be constructed in this area

to be able to haul the types of loads expected for the Seabridge haul. The empty returning tractors and

sleighs will likely have to be held back with a winch from the top of the slope to ensure that they do not

get into a runaway situation.

3. Station 7+100 to 8+400 – This portion of the route is quite steep being approximately an upwards

15% grade on the loaded leg of the haul. Additional tractors or winching may be required to haul

some of the larger loads in this area.
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4. Station 10+100 to 10+900 - This portion of the route is quite steep being approximately a downwards

15% grade on the loaded leg of the haul. The loads may have to be held back with an additional tractor

from the rear to ensure that they do not get into a runaway situation

An alternate route, continuing further up the Berendon Glacier (Berendon Glacier Route 2, see Figure 1),

was found to not be feasible because of a very steep rock face between the Berendon and Frank Mackie

Glaciers.

2.2 Knipple Glacier Route

As noted above, Pretium is constructing an access trail from the abandoned trail in the Bowser River Valley

to gain access onto the Knipple Glacier. The Bowser Lake trail and Knipple Glacier were utilized many

years ago to gain access into the Brucejack Lake area. At that time, equipment was apparently barged to

the west end of Bowser Lake and then a trail was constructed from there to the toe of the Knipple Glacier.

EBA was provided with route alignment (plan and profile) drawings of the newly proposed route prepared

by Cypress Forest Consultants Ltd. for Pretium. The total length of the proposed Pretium route is 79.3 km

with 10.1 km of the route being on the Knipple Glacier (see Figure 1). Pretium’s current plan involves

construction of 35.1 km of new road from Highway 37 up the Wildfire Creek valley to the Todedada Creek

valley connecting to the existing trail at the west end of Bowser Lake. The existing Bowser Lake trail, which

will be upgraded, is 29.5 km long. Upgrades include installing several bridges and culverts, and raising the

embankment along much of its length. The retreat of the Knipple Glacier necessitates that the existing

Bowser Lake trail now be extended 3.4 km to gain access onto the Knipple Glacier.

The existing trail from Bowser Lake was visually examined from the helicopter during the site

reconnaissance. The trail is extremely overgrown along much of its length and culverts and bridges have

either been removed or washed away. The last 5 km of the trail near the Knipple Glacier is very narrow

with numerous switchbacks and steep grades and much of it is cut into the side of the valley. Some

construction work, including drilling and blasting, was being carried on the 3.4 km long trail extension at

the time of the site reconnaissance (see Photos 6 and 7). The route of the extension appears to be prone to

avalanches and rockfalls. In fact, a portion of the trail extension that was constructed in 2011 had already

been buried by a significant rockfall.

Winter access from the Brucejack Lake area into the KSM project area would have to be down either the

Sulphurets Glacier or the Mitchell Glacier. These options are discussed in Section 2.3. Alternatively, a

summer access trail could possibly be constructed from the Brucejack area down into the Sulphurets valley,

a distance of at least 10 km. This would entail a large construction effort because the road would have to

be cut into the side of the steeply sloping valley wall along much of it length. As such, this is not likely a

good option for quick mobilization of the pioneering construction equipment.

2.3 Sulphurets and Mitchell Glacier Routes From Brucejack Lake

2.3.1 Brucejack Lake to Kerr Sulphurets

Site reconnaissance was conducted on potential routes to evaluate if access could potentially be gained into

the Sulphurets valley by continuing from near Brucejack Lake down one of the two glaciers that flow into

the Sulphurets valley. Access to the Brucejack Lake area could be either by the Berendon Glacier route, as
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done by Pretium in the winter of 2011, or from the Knipple Glacier as Pretium is proposing for the future.

Figure 3 shows possible glacier routes leading to the Sulphurets valley from the Brucejack Lake area.

These routes were examined during the reconnaissance and it was determined that it would not be feasible

to haul equipment into the site along these routes because of excessive grades and extensive crevassing in

at least two locations (see Figure 3).

2.3.2 Brucejack Lake to Mitchell Deposit

Potential routes from Brucejack Lake into the Mitchell valley are shown on Figure 1 and in more detail on

Figure 3. These routes were not examined in the field; however, the topography shown on the potential

routes from the Knipple Glacier to the Mitchell Glacier appears to have very steep grades, even steeper than

the problem areas on the Sulphurets Glacier (see Figure 3).

In addition to the above routes, the access road currently being constructed to gain access onto the Knipple

Glacier was examined. It was found to be a very narrow and potentially unstable road and is not likely

going to be suitable for hauling equipment of the size required by Seabridge. Therefore, a glacier haul

route using the Knipple Glacier to gain access to the Mitchell Glacier or into the Sulphurets valley is not

likely feasible.

2.4 Salmon Glacier Route

The Salmon Glacier connects to the Frank Mackie Glacier and flows into the valley in which the access road

(NFD 88) to the Granduc Mine is located. At its closest, the road is within roughly 0.5 km of the edge of the

glacier, but is at an elevation of at least 300 m higher than the glacier (see Figure 1). Reconnaissance of the

east slope of the valley did not identify a potential winter access route from the road to the glacier because

of the very steep slope. It would likely be possible to construct an access road from the Granduc road to the

glacier, but this would require considerable construction effort. The Salmon Glacier itself appears to

provide good access to the Frank Mackie Glacier.

2.5 Frank Mackie Glacier Route

The initially proposed route on the Frank Mackie Glacier was discussed in detail in the May 2010 EBA

report noted in Section 1.0 and is shown on Figure 1. As noted in that report, Kirk Keller of Nuna

conducted a site visit on April 15, 2010 together with Brent Murphy of Seabridge. Mr. Keller’s notes from

the April 2010 reconnaissance are summarized in the following points:

 The road (NFD 88) from Stewart to the Granduc Mine was snow covered and prone to avalanches

along most of the route. This area had lots of snow.

 After passing the Granduc site, there was less snow than was expected all the way to the toe of the

Frank Mackie Glacier in the Bowser Creek valley and certainly less than around the Granduc Mine.

 Bowser Creek was open all the way to the small lake at the toe of the Frank Mackie Glacier. It would

take longer than initially expected to fill the wash outs in the side valleys along the route, but it would

be possible. The snow cats would have to push snow farther than initially expected.
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 The rest of the Frank Mackie route was good, but in the Ted Morris Creek valley it was observed that

there was less snow in this area (see Photo 8). Due to the snow conditions, it would take longer to

push snow along a route over the boulder field coming down off the glacier. There was little snow in

the valley, north of the glacier in the Ted Morris Creek valley and all the way over to the camp in the

Sulphurets valley.

 At the Sulphurets camp, the helicopter pilot noted that the snow cover was perhaps 0.5 m less than

normal.

 To the north of the KSM area, near the Eskay Creek Mine, there was more snow.

Access to the Frank Mackie Glacier from the Berendon Glacier, as shown on Figure 2, eliminates the need to

utilize an approximately 9 km long winter trail down the Bowser Creek valley, a portion of which could be

quite difficult to construct and operate.

Pretium’s use of the Berendon and Frank Mackie Glaciers to gain access into the Brucejack Lake area

clearly shows the feasibility of mobilizing some construction equipment on these glaciers. The area above

Ted Morris Creek was not utilized by Pretium, so the feasibility of this portion of the proposed Seabridge

route has not been proven.

The portion of the Frank Mackie route in the Ted Morris Creek valley (see Figure 2) was again examined in

September 2011. Although it was somewhat difficult to compare, it seemed that there had been more

rockfalls onto the toe of the glacier and some of the boulders appeared to be bigger than in 2009 (see

Photos 9, 10, and 11). This portion of the route (km 32 to km 36 on Figure 2) may be the most challenging

portion of the route depending on the amount of snow that accumulates in the valley. Brett Wildman of

Nuna had considerable experience operating snow cats around the Eskay Creek Mine and noted during the

2011 reconnaissance that the area had huge amounts of snow when he worked there in 2009 (see Photos

12 and 13). The information available to date indicates that there is less snow in the KSM area than there is

both to the north (Eskay Creek) and to the south (Granduc area). This brings some concern because the

Ted Morris Creek Valley may not have enough snow to be able to pad over the very rough bouldery terrain.

Nuna feels that it will be feasible to move snow to pad over the very rough terrain if more snow exists

earlier in the season than was observed in mid April 2010. It may also be feasible to create avalanches

from higher up on the valley slopes to increase the snow cover in the valley.

3.0 RECOMMENDATIONS

Figure 2 provides an approximate routing for the now preferred glacier haul route which starts at the

Granduc Mine, runs up the Berendon Glacier and then across and onto the Frank Mackie Glacier. The route

then follows the previous identified route down the glacier into the Ted Morris Creek valley. This route is

shorter than the original Frank Mackie Glacier route being only an estimated 38.5 km long versus 41.7 km.

Considerably more of the preferred route (Berendon/Frank Mackie) is on glacier ice rather than on a

winter trail that would be constructed on land in the Bowser Creek Valley.

Observations from the winter of 2010 along the road to Granduc have indicated that the road is very prone

to avalanches and has extensive snow cover. Therefore, our recommendation is still to mobilize the

equipment to Granduc during the summer. The area around the Granduc Mine appears to offer an ideal
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location for a laydown area for all the equipment and supplies. However, it is understood that Castle

Resources has plans to rehabilitate the Granduc Mine with an ambitious schedule to start mining at this

location by 2014/15. It is unknown what impact this could have on the feasibility of using the immediate

developed area for a laydown yard.

There remains some concern regarding the amount of snow in the Ted Morris Creek valley. This should be

further evaluated during the coming winter.

Following the initial evaluation in 2009/10, EBA was asked on several occasions if more and larger

equipment could be mobilized on the winter access route. We do not feel that it would be feasible to

mobilize anything more than originally considered and which was documented in the list of equipment in

the May 2010, EBA/Nuna report.

Further evaluation of the route would benefit from the collection of LiDAR data to be better able to refine

the route and evaluate expected grades.

The other routes discussed above do not appear to be good alternates to the preferred route. Having said

that, it is appropriate to continue to monitor the progress of the construction of the Pretium access roads in

the Bowser Lake valley and in particular near the Knipple Glacier to be better able to understand the

capabilities of the road. If Pretium makes additional hauls on the glacier into the Brucejack Lake area, the

success and procedures that they use should be monitored to provide guidance to Seabridge’s potential

winter road haul.

The list of equipment to be mobilized to site and equipment needed to construct and maintain the road was

provided to EBA by Seabridge in 2009 and is documented in EBA October 2010 report. Additional

information (topographic data, snowfall, winter river flows, etc.) has not been obtained that would allow

the route to be optimized beyond its current conceptual level of design. Therefore, at this stage we do feel

that it would be appropriate to revise the previously provided cost estimate. It was understood that the

limited fleet of equipment would be utilized to construct some early access roads and to start work on

tunnel construction.

EBA would like to reiterate the following:

1. Because of the climate, snow conditions, and terrain to be crossed, the proposed road would be a snow

road rather than a higher capacity “ice road” as typically used much further north. We are limited to

the construction of snow roads for access on and off of the glaciers and would rely on sufficient glacial

ice thickness, identified by Ground Penetrating Radar, to support the heavy loads.

2. The majority of the equipment would be loaded onto skid mounted trailers at the laydown area near

Granduc and would be hauled to site using tracked tractors. Track mounted equipment such as small

dozers may be walked in. Normal trucks will not be able to be driven on this type of winter trail.

3. Maximum equipment loads/sizes were to be limited to the sizes permitted on normal highway tractor

trailer units. The road from Stewart to Granduc is understood to be in relatively poor condition north

of the Salmon Glacier and is only a single lane along much of its length. The tunnel that was

constructed to avoid a particularly avalanche-prone section of the route is currently blocked and

regardless, appears to be of a size that would only support a normal-sized highway truck even if it was
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stabilized and reopened. The equipment would be mobilized to Granduc during the summer where it

would be stockpiled until the winter road was usable. This avoids having to try to main the avalanche-

prone road to Granduc during the winter. For this reason, it is suggested that the maximum load size

considered would be equivalent to a normal sized highway tractor trailer (e.g. BC maximum GVW is

63,500 for normal loads, this equates to a 33 tonne maximum load for a four axle semi-trailer, 2.6 m

maximum width). Loads of this size could be hauled to site from Granduc on the skid mounted trailers

(sleighs). Sleighs of this size are typically available, but anything larger would likely have to be

manufactured.

EBA has also been asked about the construction schedule and hauling window for the proposed winter

access route. The report noted above contained a construction and operating schedule that was provided

by Nuna. Examination of the schedule shows a road construction start date of mid-December and a start

date for hauling at the beginning of January. It was felt that the noted list of equipment could be hauled to

site in roughly 39 days with another 14 days to demobilize and recover temporary supports and other

materials from along the route. It is estimated that the available window for hauling could be as much as

14 days longer than the 39 days required to mobilize the listed equipment.

The question of hauling additional larger mining equipment to site was raised several times in 2010 as we

understand that there were some concerns over whether the Coulter Creek road could be constructed in

the time frame required to support mine start-up. For instance, EBA was asked if the following equipment

could be brought into site on the winter road:

 CAT 797 Haul Truck: shipped in pieces, the largest piece being: 12 m x 4 m x 4 m, weighing 70,000 kg.,

and

 Hitachi EX8000 Shovel: 10.5 m x 4.5 m x 3.7 m, weighing 90,000 kg.

With the information that we currently have regarding the road to Granduc and the potential winter road

route, we do not believe that it would be possible to mobilize this type of equipment to site on the road as it

is currently envisioned.

4.0 LIMITATIONS OF REPORT

This report and its contents are intended for the sole use of Seabridge Gold Inc. and their agents. EBA

Engineering Consultants Ltd. operating as EBA, A Tetra Tech Company, does not accept any responsibility

for the accuracy of any of the data, the analysis, or the recommendations contained or referenced in the

report when the report is used or relied upon by any Party other than Seabridge Gold Inc., or for any

Project other than the proposed development at the subject site. Any such unauthorized use of this report

is at the sole risk of the user. Use of this report is subject to the terms and conditions stated in EBA’s

Services Agreement. EBA’s General Conditions are provided in Appendix A of this report.
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Figure 1 Winter/Glacier Road Routes Investigated

Figure 2 Revised Winter/Glacier Road Route

Figure 3 Investigated Routes From Brucejack Lake to Sulphurets and Mitchell Valleys
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E14101069_Photos 1-13.cdr

Looking west up the toe of the Berendon Glacier in the winter of 2011.  The 
routes used by Pretium to haul equipment into their Brucejack Lake site are 
highlighted in the photo.  The abandoned Granduc mill building foundations 
are visible on the left side of the photo.

Looking west at the toe of the Berendon Glacier in the summer.  The tents on 
the left side of the photo are located near the old Granduc Mine facilities.

Photo 1: 

Photo 2: 
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Looking east down the Berendon Glacier. The trail used by Pretium is 
highlighted.  The small tongue of the narrow and steep glacier that was used 
to gain access to the Frank Mackie Glacier is just visible in the middle of the 
photo on the left side.

Looking to the southwest from near the top of the narrow and steep side 
glacier at approximately Sta. 7 +000 on Figure 2.  The Berendon Glacier is in 
the background.

Photo 3: 

Photo 4: 
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Looking to the south at the narrow and steep side glacier (approximately Sta. 
7 +000 on Figure 2.  The Berendon Glacier is in the background.

Looking to the northwest at a portion of the access road being constructed/ 
rehabilitated by Pretium to gain access onto the Knipple Glacier.  The Knipple 
Glacier is visible in the distance on the right side of the picture.

Photo 5: 

Photo 6: 
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The backhoe on a portion of Pretium's newly constructed access road near 
the Knipple Glacier.  It is believed that this machine was walked into site on 
the Berendon/Frank Mackie Glacier in the winter of 2010/11.

Looking south up the Ted Morris Creek valley at approximately Sta. 33+500, 
April 15, 2010.  Note the relative lack of snow in this area at this time of year 
and the lack of avalanche and rockfall evidence.

Photo 7: 

Photo 8: 
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Looking south up the Ted Morris Creek valley at approximately Sta. 34+200.  
Note the creek emerging from a melt water tunnel in the glacier and rock fall 
debris on the glacier surface and in the bottom of the valley.

Looking south up the Ted Morris Creek valley at approximately Sta. 33+400.  
Note the size of some of the boulders that exist above the underlying glacier 
ice.

Photo 9: 

Photo 10: 
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Looking to the south-southwest up the Ted Morris Creek valley at 
approximately Sta. 33+400, again showing the size of the rock rubble that 
exists in the valley.

Photo from Brett Wildman of Nuna taken in the winter of 2009 showing a 
snowcat creating access trails in the area immediately south of the Eskay 
Creek Mine.

Photo 11: 

Photo 12: 
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Photo from Brett Wildman of Nuna taken in the winter of 2009 showing a 
backhoe creating a drilling pad in the area immediately south of the Eskay 
Creek Mine.

Photo 13: 
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GENERAL CONDITIONS

GEOTECHNICAL REPORT

This report incorporates and is subject to these “General Conditions”.

1.0 USE OF REPORT AND OWNERSHIP

This geotechnical report pertains to a specific site, a specific
development and a specific scope of work. It is not applicable to

any other sites nor should it be relied upon for types of development

other than that to which it refers. Any variation from the site or
development would necessitate a supplementary geotechnical

assessment.

This report and the recommendations contained in it are intended

for the sole use of EBA’s Client. EBA does not accept any

responsibility for the accuracy of any of the data, the analyses or
the recommendations contained or referenced in the report when

the report is used or relied upon by any party other than EBA’s

Client unless otherwise authorized in writing by EBA. Any
unauthorized use of the report is at the sole risk of the user.

This report is subject to copyright and shall not be reproduced either

wholly or in part without the prior, written permission of EBA.
Additional copies of the report, if required, may be obtained upon

request.

2.0 ALTERNATE REPORT FORMAT

Where EBA submits both electronic file and hard copy versions of

reports, drawings and other project-related documents and
deliverables (collectively termed EBA’s instruments of professional

service), only the signed and/or sealed versions shall be considered

final and legally binding. The original signed and/or sealed version
archived by EBA shall be deemed to be the original for the Project.

Both electronic file and hard copy versions of EBA’s instruments of

professional service shall not, under any circumstances, no matter
who owns or uses them, be altered by any party except EBA.

EBA’s instruments of professional service will be used only and

exactly as submitted by EBA.

Electronic files submitted by EBA have been prepared and

submitted using specific software and hardware systems. EBA
makes no representation about the compatibility of these files with

the Client’s current or future software and hardware systems.

3.0 ENVIRONMENTAL AND REGULATORY ISSUES

Unless stipulated in the report, EBA has not been retained to

investigate, address or consider and has not investigated,
addressed or considered any environmental or regulatory issues

associated with development on the subject site.

4.0 NATURE AND EXACTNESS OF SOIL AND
ROCK DESCRIPTIONS

Classification and identification of soils and rocks are based upon

commonly accepted systems and methods employed in

professional geotechnical practice. This report contains
descriptions of the systems and methods used. Where deviations

from the system or method prevail, they are specifically mentioned.

Classification and identification of geological units are judgmental in

nature as to both type and condition. EBA does not warrant

conditions represented herein as exact, but infers accuracy only to
the extent that is common in practice.

Where subsurface conditions encountered during development are

different from those described in this report, qualified geotechnical
personnel should revisit the site and review recommendations in

light of the actual conditions encountered.

5.0 LOGS OF TESTHOLES

The testhole logs are a compilation of conditions and classification

of soils and rocks as obtained from field observations and
laboratory testing of selected samples. Soil and rock zones have

been interpreted. Change from one geological zone to the other,

indicated on the logs as a distinct line, can be, in fact, transitional.
The extent of transition is interpretive. Any circumstance which

requires precise definition of soil or rock zone transition elevations

may require further investigation and review.

6.0 STRATIGRAPHIC AND GEOLOGICAL INFORMATION

The stratigraphic and geological information indicated on drawings
contained in this report are inferred from logs of test holes and/or

soil/rock exposures. Stratigraphy is known only at the locations of

the test hole or exposure. Actual geology and stratigraphy between
test holes and/or exposures may vary from that shown on these

drawings. Natural variations in geological conditions are inherent

and are a function of the historic environment. EBA does not
represent the conditions illustrated as exact but recognizes that

variations will exist. Where knowledge of more precise locations of

geological units is necessary, additional investigation and review
may be necessary.
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7.0 PROTECTION OF EXPOSED GROUND

Excavation and construction operations expose geological materials

to climatic elements (freeze/thaw, wet/dry) and/or mechanical
disturbance which can cause severe deterioration. Unless

otherwise specifically indicated in this report, the walls and floors of

excavations must be protected from the elements, particularly
moisture, desiccation, frost action and construction traffic.

8.0 SUPPORT OF ADJACENT GROUND AND
STRUCTURES

Unless otherwise specifically advised, support of ground and

structures adjacent to the anticipated construction and preservation
of adjacent ground and structures from the adverse impact of

construction activity is required.

9.0 INFLUENCE OF CONSTRUCTION ACTIVITY

There is a direct correlation between construction activity and

structural performance of adjacent buildings and other installations.
The influence of all anticipated construction activities should be

considered by the contractor, owner, architect and prime engineer

in consultation with a geotechnical engineer when the final design
and construction techniques are known.

10.0 OBSERVATIONS DURING CONSTRUCTION

Because of the nature of geological deposits, the judgmental nature

of geotechnical engineering, as well as the potential of adverse

circumstances arising from construction activity, observations
during site preparation, excavation and construction should be

carried out by a geotechnical engineer. These observations may

then serve as the basis for confirmation and/or alteration of
geotechnical recommendations or design guidelines presented

herein.

11.0 DRAINAGE SYSTEMS

Where temporary or permanent drainage systems are installed

within or around a structure, the systems which will be installed
must protect the structure from loss of ground due to internal

erosion and must be designed so as to assure continued

performance of the drains. Specific design detail of such systems
should be developed or reviewed by the geotechnical engineer.

Unless otherwise specified, it is a condition of this report that

effective temporary and permanent drainage systems are required
and that they must be considered in relation to project purpose and

function.

12.0 BEARING CAPACITY

Design bearing capacities, loads and allowable stresses quoted in

this report relate to a specific soil or rock type and condition.
Construction activity and environmental circumstances can

materially change the condition of soil or rock. The elevation at

which a soil or rock type occurs is variable. It is a requirement of
this report that structural elements be founded in and/or upon

geological materials of the type and in the condition assumed.

Sufficient observations should be made by qualified geotechnical
personnel during construction to assure that the soil and/or rock

conditions assumed in this report in fact exist at the site.

13.0 SAMPLES

EBA will retain all soil and rock samples for 30 days after this report

is issued. Further storage or transfer of samples can be made at
the Client’s expense upon written request, otherwise samples will

be discarded.

14.0 INFORMATION PROVIDED TO EBA BY OTHERS

During the performance of the work and the preparation of the

report, EBA may rely on information provided by persons other than
the Client. While EBA endeavours to verify the accuracy of such

information when instructed to do so by the Client, EBA accepts no

responsibility for the accuracy or the reliability of such information
which may affect the report.
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