

**Estimated Timeline for the Review of  
Ontario Power Generation's (OPG) Response to the  
Minister's Request for Additional Information on the  
Deep Geologic Repository for Low and Intermediate Level Radioactive Waste Project**

Activity / Milestone	Approximate Timing
Minister requests additional information from OPG	February 18 <sup>th</sup> , 2016
OPG's Response received by the Agency	December 28 <sup>th</sup> , 2016
OPG's Response posted to the public registry	January 3 <sup>rd</sup> , 2017
Conformity Review of OPG's response by Agency and Federal Review Team (2 weeks)	January 3 <sup>rd</sup> to 16 <sup>th</sup> , 2017
<b>Public Comment Period</b> / Technical Review of OPG's response (30 days) *	Winter 2017
Agency prepares draft report	Spring 2017
<b>Public Comment Period</b> on Agency's Draft Report and Potential Conditions (30 days)	Summer 2017
Agency finalizes report	Summer 2017
Submission of Decision Package to Minister	Fall 2017 (estimated)

Indigenous consultation occurs throughout

\*Should the Agency determine that additional information is required from OPG, the estimated timeline is subject to change.