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Summary of changes 

 
Section Changes Date 

Table 2 Revision of CNL document titles and reference numbers, 
including some dates of submission November 2017 

Table 3 Revision of dates and licensing milestones November 2017 

Table 1 Revision of dates for environmental assessment milestones December 2017 

Table 2 Simplification of title and footnote revised December 2017 

Table 3 Revision to table headings December 2017 

All Revision to tables September 2018 
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Appendix A 
 
Table 1: Deliverable schedule for activities related to the environmental assessment (EA) 
 

Step Deliverable / activity Lead Duration  
(calendar days) Completion Date 

Initiation of EA 
1 Submission of project description 

and establishment of project 
timelines 

CNL N/A April 1, 2016 

2 Public comment period on project 
description CNSC 30 days 

(May 24 – June 24, 2016) June 24, 2016 

3 Establishment of CNL-CNSC 
administrative protocol CNSC N/A November 2016 

Draft Environmental Impact Statement (EIS) 
4 Submission of draft EIS (English) CNL Milestone September 29, 2017 
5 Submission of draft EIS (French) CNL Milestone November 13, 2017 
6 Federal and provincial review of 

draft EIS and transmission of federal 
and provincial information 
requests/comments 

CNSC 120 days 
(Oct. 2, 2017 – Jan. 30, 2018) January 30, 2018 

7 Public comment period on draft EIS 
(Draft EIS in both official languages will 
only be posted on the Registry upon 
receipt of the French EIS) 

CNSC 90 days 
(Nov. 15, 2017 – Feb. 13, 2018)  February 13, 2018 

8 CNSC review of public comments 
and transmission of  public 
information requests/comments 

CNSC 30 days 
(Feb. 13 – Mar. 15, 2018) March 15, 2018 

9 Complete0 F

1 submission to respond to 
all federal, provincial information 
requests/comments  

CNL Milestone  

10 Federal and provincial review of 
CNL response to federal, provincial 
information requests/comments 

CNSC 90 days*   

11** CNL responses to any additional 
federal and provincial comments  CNL Milestone  

12** CNSC review of CNL responses to 
additional federal and provincial 
comments  

CNSC 30 days  

13 Submission of CNL responses to 
public comments  CNL Milestone  

                                                 
1 A complete submission is defined as meeting the requirements to the satisfaction of the CNSC, outlined in CNSC’s 
REGDOC 2.9.1 Environmental Principles, Assessments and Protection Measures and CNSC’s Generic Guidelines 
for the Preparation of an Environmental Impact Statement pursuant to the Canadian Environmental Assessment 
Act, 2012 and includes revision of existing documentation as well as any technical supporting documentation and 
supplemental information resulting from CNSC staff’s review. 
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Step Deliverable / activity Lead Duration  
(calendar days) Completion Date 

14 CNSC review of CNL responses to 
public comments  CNSC 30 days  

Final EIS 
15 Submission of final EIS, federal and 

provincial comment table, and public 
comment table (English) 

CNL Milestone  

16 Federal and provincial review of 
final EIS (or EIS addendum) to 
confirm that information 
requests/comments on draft EIS have 
been addressed 

CNSC 
35 days1F

2 
 

 

17 Submission of final EIS or EIS 
addendum (French), federal and 
provincial comment tables (French 
and English), and public comment 
table***  

CNL Milestone  

18 CNSC acceptance and posting of 
final EIS and comment tables on 
CEAR and CNSC web page 

CNSC Up to 7 days  

19 Preparation of EA report CNSC 90 days****  
 

*Note: This step commences upon receipt of a complete package of information, including technical supporting 
documentation. 
**Note: Steps 11 and 12 are iterative until all comments are addressed to the satisfaction of the CNSC. 
***Note: In regards to the public comment table, CNL will respond to each comment in the language in which it 
was submitted.  
****Note: 90 days includes CNSC senior management review and translation of documents. 

 

  

                                                 
2 The final EIS will only be accepted when it has been deemed to adequately address comments to the satisfaction of 
the CNSC. Additionally, to the extent possible, any information gaps or clarifications needed, will be identified and 
communicated to CNL as early as possible in the review. 
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Table 2: Deliverable schedule for activities related to the licensing application 
 
 

Step Deliverable / Activity Lead Duration 
(calendar days) Completion Date 

CNSC Technical Assessment of CNL’s Licence Application for the NPD Closure Project 
1A Submission of licence application 

and supporting documents for 
licensing basis 

CNL Milestone September 29, 2017 

1B Submission of revised supporting 
documents and additional licensing 
basis documentation (to address 
review of documentation submitted 
in step 1A) 

CNL Milestone  

2 Technical assessment of CNL’s 
submissions CNSC Up to 90 days  

3 CNL response to any additional 
CNSC comments CNL 30 days  

4 CNSC final assessment2F

3 CNSC 30 days  

Table 3: Deliverable schedule for activities related to the CNSC Public Hearing Process3F

4 

Step Deliverable / Activity Duration 
(calendar days) 

Completion Date 

1 Notice of Hearing4F

5 To be determined by Secretariat  

2 Submission of Written CMD (including 
EA Report) to the CNSC Secretariat 

Minimum of 60 days prior to 
hearing (to be determined by 
Secretariat) 

 

3 Public intervention period on the 
Written CMD 

Minimum of 30 days prior to 
hearing (to be determined by 
Secretariat) 

 

4 Submission of Supplemental Written 
CMD to Address Public Interventions To be determined by Secretariat  

5 Submission of Presentation CMD to the 
CNSC Secretariat 

Minimum of 7 days prior to 
hearing (to be determined by 
Secretariat) 

 

6 Commission Hearing (EA and licensing 
decision) To be determined by Secretariat  

 

 

                                                 
3 Upon completion of this step, CNSC staff will inform CNL and notify the Secretariat that the project is ready to 
proceed to a public hearing; this will result in the establishment of a public hearing date and the posting of a Notice 
of Hearing. 
4 The Commission Hearing for the EA decision and for the licensing decision will be held concurrently and assumes 
a one-part hearing. 
5 The hearing date will be determined by the Secretariat. Please refer to the CNSC website for further information on 
participating in public hearings at http://nuclearsafety.gc.ca/eng/the-commission/hearings/participate/index.cfm 

http://nuclearsafety.gc.ca/eng/the-commission/hearings/participate/index.cfm

	Appendix A
	Table 1: Deliverable schedule for activities related to the environmental assessment (EA)

