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March 9, 2026 
 
 
Stefan Dery 
Director General, Infrastructure Asset Management 
Public Services and Procurement Canada 
50 Victoria Street, Place du Portage 
Gatineau, Quebec, J8X 3X1 
Stefan.Dery@tpsgc-pwgsc.gc.ca.  

Stefan Dery: 

This letter is to inform you of my decision to extend the time limit for the 
decision on the environmental assessment of the Timiskaming Dam-
Bridge of Quebec Replacement Project (the project) by 90 days, pursuant 
to subsection 27(3) of the Canadian Environmental Assessment Act, 2012 
(CEAA 2012). 

The environmental assessment decision for the project must now be made 
no later than June 10, 2026. The Impact Assessment Agency of Canada 
(IAAC) estimates that it will not be necessary to use the full 90-day 
extension and that the decision will be made in May 2026.  

In June 2018, IAAC launched the environmental assessment process for 
the project. In August 2025, IAAC notified Public Services and 
Procurement Canada that it had provided the required information and 
studies as part of the environmental assessment of the project within the 
time limit, and that the information provided was sufficient for IAAC to 
prepare the draft Environmental Assessment Report (EA Report) and 
potential conditions as per subsection 23(2) of CEAA 2012. 

Under CEAA 2012, IAAC must complete the environmental assessment 
process within 365 days. However, I understand that due to issues such 
as the location of the proposed new dam-bridge, the potential effects of 
the project on a multi-species spawning grounds and on yellow sturgeon, 
a species highly valued by Indigenous groups, and the co-drafting of the 
environmental assessment report with Indigenous groups, it will not be 

mailto:Stefan.Dery@tpsgc-pwgsc.gc.ca.


2 

 

possible for IAAC to complete all of the remaining steps of the process 
within the current time limit. 

Considering the complexity of these issues, I have decided to extend the 
time limit for making the decision on the project by 90 days. This extension 
will provide additional time to complete the remaining steps of the 
environmental assessment process, including: 

- Allowing for discussions with consulted Indigenous groups 
regarding key measures proposed to mitigate the adverse 
environmental effects of the project and the impacts on their rights; 

- Ensuring meaningful consultation with Indigenous groups; 
- Completing the 30-day public comment period on the draft EA 

Report and potential conditions; 
- Incorporating the views and feedback of Indigenous groups into the 

final environmental assessment report and conditions; and 
- Making my decision as to whether the project is likely to cause 

significant adverse environmental effects under subsection 52(1) of 
CEAA 2012. 

 
A notice of the time limit extension will be posted on the Canadian Impact 
Assessment Registry in the coming days. 
 
If you have any questions related to the environmental assessment 
process, please contact Elisabeth Gill, Regional Director of the Quebec 
office at IAAC, at elisabeth.gill@iaac-IAAC.gc.ca or by telephone at 418-
649-6444. 
 
Sincerely, 
 
 
 
 
 
 
The Honourable Julie Dabrusin, P.C., M.P. 
 
 
 
 
 
c.c.: Craig Legare 
        Project Director, Infrastructure Asset Management 
        Public Services and Procurement Canada 
        Craig.Legare@tpsgc-pwgsc.gc.ca  
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      Jeremie Maillet Leblanc 
      Project Manager, Project Management Services 
      Public Services and Procurement Canada 
      jeremie.maillet-leblanc@tpsgc-pwgsc.gc.ca  
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